
11.4.14 1415

Site Name: Operational Period: 

Task Order 62 CES Environmental 1Date: 11-3-2014 

U.S. EPA Regio 6 
DAILY WORK ORD R 

Branch: Federal 
Division/ 
Grou : Response 

mergency and Rapid Response Se 
I 

WORK AUTHORIZED: 

Continue to pump water on siteas necessary depending on rainfall. 

Continue development of profiles and disposal of sludge, liquids, and solids. 
------ - --

Continue sludge removal operations. 

Site Cerclis:# _ TXD 00895046!_1 On-Scene Coordinator: -+-:ERRS Response Manager 

Contract Number: EP-S6 -07 -@ Gary Moore, USEPA _ _ __ J LeRoy Cassidey, CB&I Federal 

TaskOrder: 062 Date: 11 .3.2014 nme:1700 j Date:11.3.2014 Time:1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unus d 

Response Manager 1 1 Pick -up Truck 3 3 

1 I Foreman 

Health and Safety Manager 

1 

1 

Truck Driver 1 

Equipment Operator 0 

Laborer 5 

PERSONNEL OFF-SITE 

Subcontract Manager 

Health and Safety Manager 

Transport and Disposal Coord 

Field Cost Accountant 

-

2 

0 

1 

1 

1 

1 
0 

5 

Afr' 
Mover 

- -
2 

0 

1 

1 

Bobcat w/sweeper 

Trash Pumps 

Multiple Gas Monitor 

Frac Tank w Liner 

4,000 PSI Pressure Washer 

4 Man 12 Bottle Breathing Air 

Open Top Roll Off 

Vacuum Truck Air Mover 

Carbon Vapor Unit 

SCBA 

Goose Neck Trailer 

Vacuum Boxes 

0 

1 

1 

1 

1 

2 

1 
----

1 

1 

2 

1 

7 

0 

1 

1 

1 
1 

~-

----1 
2 ---
1 

1 

1 

2 

1 

7 

----+ 

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-5Pon5): 

Crew completed removal of solids from VB 618. Material moved into VB 25206. Crew cleaned up the secondary 

containment. 

Dynamic Rentals delivered two vacuum boxes and one open top roll off. Dynamic relocated boxes 618 and 639 i to 

the work bays. Also set up vacuum boxes for pick up. 

Health and Safety Manager prepared daily health and safety paperwork and meeting. He conducted air monitorin 

monitored the crew site during site entries. 
-- -- -- - - -- -- --

T&D Coordinator completed profile for VB 610 material with Lonestar .. She continued to evaluate disposal option for 

rac tanks, vacuum boxes, PPE roll off and materials in totes 

Carbonair Carbon Unit removed from the Goose Neck Trailer and set in a permanent location with crane provided by 

Carbonair. VB 618 orientated for pick up by bobtail rail truck. 

Date: 
Time: RM ate: 11.4.2014 

Time:1000 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S}(lnput for next DWO): 

---- - -- -- -- -- ---- - ------- -- --

Continue to remove sludge from VB 639. 

Continue to line up approvals and support equipment to remove materials from frac ta~ks, ASTs, Totes and Poly anks. 

Transfer some material from VB 25274 (Old 639) into new VB. Start cleaning VB 639, move~ aterial into new VB -

Start removal of oily contaminated soil in the South Pon~ ___ -_-=. -- - -- -
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